
Special Selectboard Meeting 

May 2, 2016 

4:30 PM 

 

FEMA CLOSEOUT PLAN 

1.  Hired Justine Farrow $14/hr. approx. 14 hours per week – May & June (possibly July) 

 

2. Identified Projects for Justine 

a. Pull & photocopy checks 

b. Selectboard Minutes 

c. Data Entry to FEMA Spreadsheets 

d. Separate/organize emails 

e. Photocopy information 

 

3. Sara and Nancy dedicated to work on FEMA only:  Wed-Fri 

 

4. Marie coming into the office on Thurs. early at 10 AM (versus 12 PM) 

 

 

5. FEMA Projects for closeout 

a. R4A  Wheelerville Road 

b. R10 Wheelerville Road 

c. R11 Alternate Project Notch Road 

d. R12 Alternate Project Bridge 22 

e. R13 Medway 

f. R13A  Medway Temporary Bridge 

g. R15  Woodward 

h. R17  Wright Road 

 

6. We are deligating as much work as we can to others – in doing so we need your support that 

non-essential work will have to wait. 

 

7. Our access to EMMIE has been removed- working with FEMA to reestablish access 

 

 

8. Questions? 


